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LEO M. BRAUSCH, P.E. :
CONSULTING ENVIRONMENTAL ENGINEER

961299

(b) (6)
Gibsonia, PA 15044-9795
Office: (724) 444-0377
Cell: (b) (6)
Fax: (724) 444-0351
Email- Ibrausch@fyi.net

Mr. James Hahnenberg

Remedial Project Manager

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6J

Chicago, IL 60604-3590

US EPA RECORDS CENTER REGIO

April 10, 2009

Re:  Monthly Progress Report for April 2009, North Bronson Industrial Area Site

Operable Unit 1, Bronson, Michigan

Dear_Mr. Hahnenberg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable
Unit | at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts by
the Group to fulfill the requirements of the Consent Decree for Remedial Design and

Remedial Action (RD/RA) at the site during April 2009.

1. Activities Completed During This Reporting Period

A. On April 10, 2009, the Group submitted the March 2009 monthly progress
report to USEPA with copies to the Michigan Department of Environmental

Quality (MDEQ).

B. On April 14, 2009, O’Brien & Gere Engineers, Inc. submitted to USEPA and
MDEQ on behalf of the Group the final report for the NBIA Operable Unit |

Vapor Intrusion Study.

C. Also on April 17, 2009, USEPA forwarded comments from the MDEQ
regarding the proposed locations of monitoring wells to complete the
delineation of the extent of volatile organic compounds in groundwater to the
west of the Western Lagoon Area. The Group reviewed these comments and

discussed them via telephone with EPA on April 17, 2009.
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D. The Group continued to work with the City of Bronson to facilitate the
enactment of the municipal groundwater ordinance and implementation of the
environmental restrictive covenants for the Western Lagoon Area property.

2. Results of Sampling and Tests and Other Data
A. The Group submitted the final report for the NBIA Operable Unit 1 Vapor
Intrusion Study on April 14, 2009.
3. Work Plans, Procedures, and Deliverables
A. The Group submitted no work plans, procedures, or deliverables during the
reporting period.
4. Actions Projected for Next Six-Week Period

A. Following USEPA approval, the Group will complete the Groundwater
Delineation Study, including installation of additional wells as described in
our-meeting-discussion-of-March-17,-2009-and-a-second-round-of-groundwater

sampling of newly installed wells.

B. Following USEPA approval, the Group will conduct the sediment and soil
sampling described in the County Drain #30 Sediment and Soil Sampling
Work Plan submitted on February 27, 2009.

C. The Group and City plan to submit to USEPA and MDEQ the proposed City
Well Restriction Ordinance with revised/final mapping of the Restricted and
Buffer Zones.

D. In cooperation with the City, the Group will continue to pursue agreements
with residents to facilitate provision of City water to residences within the
restricted and buffer zones who currently use private wells.

S. Progress and Schedule Report

A. Near-term milestones for on-going Group activities are as follows:

Groundwater Delineation Study

e  Following USEPA approval, the Group will complete the Groundwater
Delineation Study, including installation of additional wells as described
in our meeting discussion of March 17, 2009 and a second round of
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groundwater sampling of newly installed wells.  The estimated
timeframe for this activity, including laboratory analysis, data validation,
and reporting, is eight weeks after mobilization.

County Drain #30 Sediment and Soil Sampling

o  The Group will initiate the CD #30 sediment and soil sampling upon
USEPA approval. The projected schedule for this activity is provided in
the corresponding work plan.

B. As discussed in our meeting of March 17, 2009, progress related to RD/RA
for enhanced source control at the Eastern and Western Lagoon Areas and
County Drain #30 remediation requires resolution of appropriate cleanup
standards for non-erodible soils associated with County Drain #30 and GSI
criteria. To that end, the Group understands that MDEQ is currently
conducting the following reviews:

e  Groundwater monitoring requirements and corresponding flux
calculation needed to demonstrate compliance with GSI criteria
consistent with the limited zone of metals in groundwater as compared

__to_the_full_area_of_groundwater_discharge_to_CD #30_within_the NBIA

site; and

e  Recent shallow groundwater data north of CD #30 to confirm that soil-
to-groundwater cleanup criteria are not required for non-erodible soils
along the north side of CD #30.

C. There are currently no other unresolved issues that affect the performance or
timing of pre-design or RD activities.

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules

A. Each of the work plans for the ongoing tasks described in Item 5A above
include addenda to the Pre-Design Studies FSQAP. These addenda provide
for additional sampling and analytical protocols associated with those efforts.
These work plans also include addenda to the site Health and Safety Plan to
address task-specific health and safety issues.

B. The near-term milestones associated with the most-recent working schedule
update are those identified in ltem 5.A above.
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7. Activities Undertaken in Support of the Community Relations Plan

A. The Group did not undertake any activities during this reporting period in
support of the Community Relations Plan. Group and City representatives
corresponded with residents potentially affected by the planned City Well
Restriction Ordinance.

* * * *

We trust that this submittal satisfies your requirements at this time. 1f you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

s

L . Brausch
Project Coordinator

LMB:
cc: Deborah D. Larsen, MDEQ
Charles W. Graff, MDEQ

cc (via email):
NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee





